
Cryostat	  Update	  

Collabora/on	  mee/ng	  3/14-‐15/13	  
S.	  Duffin	  
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Status	  

•  Cryostat	  
– Current	  effort	  
– Delivery	  schedule…it’s	  here!	  

•  Foam	  supports	  
– Current	  effort	  
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Current	  Cryostat	  Efforts	  
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The	  cryostat	  arrived	  on	  March	  8th	  to	  much	  fanfare!	  And	  lots	  of	  
gate	  confusion….	  

	  	  

At	  DAB	  
	  1.	  pumping	  and	  leak	  checking	  is	  in	  progress	  
	  2.	  head	  scheduled	  for	  removal	  on	  Monday!	  
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Cryostat	  arrival	  on	  March	  8	  



Current	  Foam	  Support	  Status	  
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Glue	  test	  being	  performed-‐Scotchweld	  2216	  
	  
Purchase	  order	  has	  been	  placed	  
	  
Expected	  delivery	  in	  May	  2013	  
	  


